-r:. CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

September 7, 2012

QSQS%f

Mr. Jonathan Gorin ,\c\’
Remedial Project Manager ' /‘77 ~
United States Environmental Protection Agency, Region II L%
290 Broadway ©
19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for August 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorm : '~‘

The following monthly progress report is submitted on behalf of ISP Environmental Services
-Inc. (IES) in satisfaction of the Section VIIL35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (heremafter referred to as the Order) issued by USEPA and as executed
by IES on May 13, 1999.~

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an
estimate of the timing of future tasks. :

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous
month:

= Continued coordination with the USEPA on resolvmg comments on the Draft
- Remedial Investigation Report.
~ * Continued coordination with the USEPA on the Agency’s review of the revised Draft
" Remedial Investigation Report that incorporated the results of the investigation of off-
- site ditches, and the Draft Feasibility Study.
» Completed additional FS narrative and tables to address USEPA’s preliminary
comments regarding Chemicals of Potential Concern (COPCs), Preliminary
Remediation Goals (PRGs), and Principal Threat Waste (PTW).
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B. The following documents were submitted to the agencies during the previous month:

= Monthly progress letter report dated August 7 2012, 1nclud1ng an updated prOJect
schedule dated August 2, 2012.

* Draft edits to various FS report sections and accompanying tables regarding COPCs,
PRGs, and PTW, submitted to the USEPA via electronic mail, on August 9, 2012.

* A proposed agenda for the planned RI/FS review meeting scheduled for September
11, 2012, provided via electronic mail on August 27; 2012.

C. The following agency approvals were received during the previous month:
* None during the reporting period.

D. The following agency documents and correspondences were received during the previous
month:

= None during the reporting pefiod.
E. Other pertinent communications with the agencies during the previous month:

* Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and
Carrie McGowan of IES, dated August 23, 2012, transmitting comments from the
NJIDEP on the text and tables prepared regarding COPCs, PRGs, and PTW.

* Electronic mail message from Jonathan Gorin of the USEPA to David McNichol and
Carrie McGowan of IES, dated August 15, 2012, transmitting comments from the
USEPA BTAGs on IES’s prior responses to the BERA comments.

» Site meeting with USEPA, IES, and Praxair to discuss replacement of Praxair

nitrogen line which is installed across LCP. Parties discussed and considered -
alternatives. Praxair to return with a specific proposal.

2. Future Actions, Data, and Plans

A. The following actions, data, and plans are scheduled to be conducted during the
following two (2) months contingent on the USEPA’s schedule for resolving comments
on previously.submitted documents:

* Continue work on resolving comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES.

* Continue work on resolving comments from the USEPA on the Draft Baselme
Ecological Risk Assessment submitted by IES.
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* Continue work on resolving comments from the USEPA on the revised Drafft
Remedial Investigation Report that incorporated the results of the investigation of off-
site ditches.

»  Continue work on resolving comments from the USEPA on the Draft Feasibility
Study report. :

» Participate in a meeting with representatives of the-USEPA and the NJDEP,
scheduled for September 11, 2012, to discuss comments on the RI and the FS.

Other information related to the progress of work:
= None during this reporting period.
Pr(;ject Schedule

The percentage of completion of the project subtasks has been updated and is shown on
the overall project schedule (Figure 1). Many of the schedule subtask details including
the Phase I and Phase II RI field investigations and the treatability study determination
process are 100% complete and have been collapsed for presentation brevity on Figure 1.
With the submittal to the USEPA of the revised draft RI report and the draft FS report,
the schedule is controlled by the USEPA review process. Coordination with the USEPA
is ongoing regarding the review process. A meeting is scheduled for September 11, 2012
to discuss the ongoing review process for the RI and the FS. Since this meeting will
occur in mid-September, it is not considered probable that the RI and FS review process
could be completed by the end of September as was projected in the schedule submitted
with the July 2012 progress report. The schedule has, therefore, been updated, to provide
an additional approximately two months following this meeting, to conclude the review
process. As the time necessary to complete the review process is further defined, the
schedule will be updated accordingly. '

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

» No specific delays are being encountered at this time, and the current schedule
reflects the completion of draft RI and FS reports, as described above. However,
responses are still pending from the USEPA on the remaining comments on the RI
and the ecological risk assessment, and resolution of comments are pending on the
revised RI and draft FS.

Description of efforts made to mitigate these delays or anticipated delays:

* None necessary at this time.

Funding Mechanism
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A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of

the financial assurance obligations of the Order as documented to USEPA in a letter from
Celeste Wills, Esq. of IES dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact Dav1d
McNichol of IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. ' M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix -

R. Lampkin, Ashland
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site

ID Name Duration Start Finish  ['08 '08 [Q3'08 |Q4'08 [Q1'09 '09 [Q3'09 |Q4'09 |Q1'10 [Q2'10 |Q3'10 10 "1 11 [Q3'11 [Q4'11 [Q1'12 12 [Q3'12 [Q4'12 |Q1'13
Flm%ﬁﬂ‘ Als|o[N[D|J[F[m[a[m[J]J[AlS[O[N[D[J[F[M[A[M[J[J[A[STOINID[J[FIM[A[M][J[J[A]S]OIN FMAMlJJASONlDJFIME[
|1 [Site Characterization 358.2 wks Fri6/1/01  Wed 4/23/08 ‘ [ , ? E ; i
204 [Remedial Investigation (RI) Report 553.9 wks Fri7/502  Mon 2/25113 : : . ; ; f :
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 ! ' f
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08 f
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri10/24/08 ‘
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (Rl Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri 10/24/08
211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09 ,
219 EPA Review of Response to Comments Submittals 185.2 wks Mon 5/18/09 Mon 12/3/12
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 f A
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/29/10  Fri 10/29/10 |
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11  Wed 12/7/11 f
216 USEPA Review of Final Rl and RA Reports 51.6 wks Thu 12/8/11  Mon 12/3/12 i :
217 Response to EPA Comments on Final Rl and RA Reports A wks Tue 12/412  Mon 12/31/12 | TIEET F)
218 Prepare Final RI & RA Reports 2 mons Tue 1113 Mon 2/25/13 i § ? Prepare Final RI 5 .
219 f ? '
220 ID Candidate Technologies 449.5 wks Fri7/si2  Thu 2124114 ' |
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase I 68 wks Thu 1111/07 Fri 2/27109
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08
295 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08  Tue 11/18/08 ‘ ;
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08
227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri 2/27/09 : |
Memorandum |
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28110  Thu 12/16/10 i {
235 USEPA Review and Approval of QAPP 40 wks Fri 521110 Thu 2/24/11 f _
236 USEPA Review and Comment 12.4 wks Fri5/21/10  Mon 8/16/10 ; i ! } -
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue8M7M0  Thu 11/4/10 | } ? Z i 5 ; 5
238 EPA Approval of QAPP 16 wks Fri11/510  Thu 2/24/11 | : u I ; | . 5 5 ; !
239 [Feasiblity Study (FS) Report 202wks  Tuel1H80B  Tue2Si13| Feasbilty Study (FS) Reporf & ; . -—I—'—q—i—-——ﬁJ—u——v _
240 | RAOs 082wks  Tue 1171808  Tue 12/208 | RAOSM | : |
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/20111 ; ! : . : _ ﬁ
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 ‘ : E ’
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 , ! i
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/28/10 j f ‘
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 | | ;L f
246 Draft FS Report 19.2 wks Thu 8/4/11  Thu 121511 ‘ ; Draft FS Report s :
247 Submit Draft FS to USEPA Owks  Thu12/15/1  Thu12/15/11 Submit Draft FS to USEPA ; i
248 Agency Review/Comments 50.2 wks Mon 12/19/11 Mon 12/3/12 i Agency Review/Comments — ) |
249 | FS Presentation to USEPA Owks  Mon123/12  Mon 12/3/12 ' - 5 CTT T T T o12em2
250 Prepare Final FS Owks  Wed 12512  Tue2/s/13 § | | 5 " Prepare Final FS f
251 Submit Final FS Report 0 days Tue 2/5/13 Tue 2/5/13 , | , | | ISubmi Final FS Report ¢ 2/5/13|
Task C ) Progress eossssssssssss Milestone ¢ Summary Pr——
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